s ERTMAATIN

BEFORE THE ARIZONA CORPORATION COMMISSION

WILLIAM A. MUNDELL
COMMISSIONER

JIMIRVIN
COMMISSIONER

MARC SPITZER
COMMISSIONER

N THE MATTER OF U S WEST DOCKET NO. T-00000A-97-0238
COMMUNICATIONS, INC.’S COMPLIANCE
WITH § 271 OF THE
TELECOMMUNICATIONS ACT OF 1996.

QWEST CORPORATION’S NOTICE OF FILING SATE STATUS REPORT

Qwest Corporation ("Qwest") hereby provides notice of filing the attached SATE
status report.

Respectfully submitted this 17 day of December, 2001.

%)

Andrew D. Crain

Arizona Corporation Commissian QWEST CORPORATION
DOCKET™T™:) 1081 California Street
Suite 4900
DEC 1 7 2001 Denver, CO 80202
_— (303) 672-5823
DOCKETED iy | "’
Timothy Berg
Theresa Dwyer
FENNEMORE CRAIG
3003 North Central Avenue
Suite 2600

Phoenix, AZ 85012-2913
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ORIGINAL +10 copies filed this 17" day
of December, 2001, with;

Docket Control

ARIZONA CORPORATION COMMISSION
1200 West Washington

Phoenix, AZ

COPY of the foregoing delivered this day to:

Maureen A. Scott

Legal Division

ARIZONA CORPORATION COMMISSION
1200 W. Washingfon St.

Phoenix, AZ 85007

Emest G. Johnson, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington St,

Phoenix, AZ 85007

Lyn Farmer, Chief Administrative Law Judge
Jane Rodda, Administrative Law Judge
Hearing Division

ARIZONA CORPORATION COMMISSION
1200 W. Washington

Phoenix, AZ 85007

Caroline Butler

Legal Division

ARIZONA CORPORATION COMMISSION
1200 W, Washington St.

Phaenix, AZ 85007

COPY of the foregoing mailed this day to:

Steven H. Kukta

SPRINT COMMUNICATIONS COMPANY
1850 Gateway Drive, 7™ floor

San Mateo, CA 94404-2567

Enc S. Heath

SPRINT COMMUNICATIONS CO,
100 Spear Street, Suite 930

San Francisco, CA 94105

Thomas Campbell
Lewis & Roca

40 N, Central Ave.
Phoenix, AZ 85004
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Joan 8. Burke

QOsborn Maledon, P.A.

2929 N. Central Ave., 21* Floor
PO Box 36379

Phoenix, AZ 85067-6379

Thomas F. Dixen
Karen L. Clausen
Worldcom, Inc.

707 17" Street # 3900
Denver, CO 80202

Scott 8. Wakefield
Residential Utility Consumer Office
2828 North Central Ave., Suite 1200
Phoenix, AZ 85004

Michael M. Grant

Tedd C. Wiley

Gallagher & Kennedy
2575 E. Camelback Rd.
Phoenix, AZ 85016-9225

Michael Patten

Roshka Heyman & DeWulf
400 North Fifth St., Ste. 1000
Phoenix, AZ 85004-3906

Daniel Waggoner

Davis, Wright & Tremain
2600 Century Square
1501 Fourth Avenue
Seattle, WA 98101-1688

Bradley S. Carrol], Manager of
Regulatory Affairs

Cox Communications

20401 North 20th Avenue
Phoenix, Arizona 85027-3148
Seattle, WA 98101-1688

Traci Grundon

Davis Wright & Tremaine
1300 S.W. Fifih Avenue
Portland, OR 97201

Richard 3. Wolters

Maria Arias-Chaplean
AT&T Law Department
1875 Lawrence Street # 1575
Denver, CO 80202
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David Kaufman

E.spire Communications, Inc.
343 W. Manhattan Street
Santa Fe, NM 87501

Alaine Miller

XO Communications, Inc.
500 108" Ave. NE, Suite 2200
Bellevue, WA 98004

Diane Bacon, Legislative Director
Commumications Workers of America
5818 N. 7" St., Suite 206

Phoenix, Arizona 85014-5811

Philip A. Doherty
545 South Prospect Street, Suite 22
Burlington, VT 05401

W. Hagood Bellinger
5312 Trowbridge Drive
Dunwoody, GA 30338

Joyce Hundley

U.5. Dept. of Justice
Antitrust Division

1401 H Street, NW, # 8000
‘Washington, DC 20530

Andrew O, Isar

Telecommunications Resellers Association
4312 92nd Ave., NW

Gig Harbor, WA 98335

Raymond S. Heyman

Two Arizonha Center

400 North 5™ Street, Suite 1000
Phoenix, AZ 85004-3906

Thomas L. Mumaw

Snell & Wilmer

One Arizona Center
Phoenix, AZ 8§5004-0001

Charles Kallenbach

American Communications Services, Inc.
131 National Business Parkway
Annapolis Junction, MD 20701
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Patricia Van Midde
Assistant Vice President
ATE&T

111 West Monroe

Suite 1201

Phoenix, AZ. 85003

Gena Doyscher

Global Crossing Services, Inc.,
1221 Nicollet Mall
Minneapolis, MN 55403-2420

Andrea Harris, Senior Manager
Allegiance Telecom, Inc. of Arizona
2101 Webster, Ste. 1580

Oakland, CA 94612

Gary L. Lane, Esq.
6902 East 1* Street, Suite 201
Scotisdale, AZ 85251

Steve Strickland

SBC Telecorn, Inc.

300 Convent, 18" Floor
San Antonio, Texas 78201

M. Andrew Andrade

Tess Communications, Inc.
5261 S. Quebec Street Ste. 150
Greenwood Village, CO 80111

K. Megan Doberneck, Esq.
Covad Communications
4250 Burton Street

Santa Clara, CA 95054

Richard Sampson

Z-Tel Communications, Inc.
601 S. Harbour Island, Ste. 220
Tampa, Florida 33602
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Project Status:

CLEC Activities
e 4 CLECs have completed SATE testing
e 5 CLECs are currently testing in SATE:
e A Service Bureau representing 5 CLLECs (2 are currently progression testing from 7.0 to 8.0, 3 are currently verifying

their trading partner setup).
e One CLEC will begin 7.0 to 8.0 progression testing on 12/17.

PID
o  The revised version of the PID is in discussion in the ROC, all but benchmark is agreed.

¢ The PID has been presented to Arizona (11/9/01) for discussion and agreement during the SATE workshop in December
(12/12); benchmark discussion tabled until 12/20 TAG meeting,

SATE Releases

Release 8.01 - SATE successfully implemented on 10/22/01; IMA production implemented on 11/19/01
Release 9.00 - SATE available 1/26/02; IMA production available 2/25/02

Release 9.01 - SATE availability date is to be determined; IMA production available in April, 2002
Release 10.00 - SATE availability date will be in May, 2002; IMA availability date will be in June, 2002
Release 10.01 - SATE availability date is to be determined; IMA availability date will be in August, 2002

Ongoing SATE Activities
s Implementation of flowthrough in development; Western region available end of 1Q2002; rernainder available Mid-May
2002.
s Kickoff for long-term test environment requirements occcurred 11/6/01, (this is a collaborative effort between CLECs and
Qwest). Additional meetings have been established for 11/13, 11/27, & 12/4.
s 11/13 meeting held. Mission statement adopted and discussions of CLEC likes and dislikes has begun
o 11/27 meeting occurred to discuss ‘reat world test scenarios’ and new SATE requirements established in the 11/13
meeting; 4 of 5 CR (change requests) accepted by the group,
¢ 12/4 meeting - CRs were finalized and forwarded to CMP for approval in January meeting; Each CR was assigned a
CLEC ‘champion’ to participate in clarification meetings
e 12/11 meeting — VICKI (automated post-order response system to be implemented 1/26/01 with 9.0) white
paper reviewed/CLEC questions answered
e  Next meetings are scheduled for 1/08/02, 2/12/02, & 3/12/02
s New version of the IMA EDI Implementation Guide was released on 11/30/01 with SATE updates.
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